

STOCKER Daily Implementation and Code Snapshot Roadmap

May 2026

Date	Day	Feature implemented	Commit and code snapshot	Approx. LOC	Cumulative LOC
01 May 2026	Fri	Finalize product scope and acceptance criteria	docs(docs): product scope and acceptance criteria README.md, docs/	+95	95
02 May 2026	Sat	Lock the Go, MongoDB, Redis, and React JavaScript stack	chore(web): the Go, MongoDB, Redis, and React JavaScript... apps/web/src/	+172	267
03 May 2026	Sun	Create the monorepo folder structure	feat(core): the monorepo folder structure internal/domain/, internal/config/	+173	440
04 May 2026	Mon	Add environment configuration and validation	feat(api): environment configuration and validation apps/api/, internal/httpapi/	+182	622
05 May 2026	Tue	Add JSON logging and graceful shutdown	feat(ops): JSON logging and graceful shutdown deployments/, internal/observability/	+180	802
06 May 2026	Wed	Create shared domain models	feat(core): shared domain models internal/domain/, internal/config/	+132	934
07 May 2026	Thu	Connect the API to MongoDB	feat(data): the API to MongoDB internal/store/, internal/domain/	+151	1,085
08 May 2026	Fri	Create MongoDB indexes	feat(data): MongoDB indexes internal/store/, internal/domain/	+192	1,277
09 May 2026	Sat	Seed the NSE and BSE security master	feat(data): Seed the NSE and BSE security master internal/store/, internal/domain/	+176	1,453
10 May 2026	Sun	Seed delayed quotes and market indices	feat(data): Seed delayed quotes and market indices internal/store/, internal/domain/	+174	1,627
11 May 2026	Mon	Implement password hashing and password policy	feat(auth): password hashing and password policy internal/auth/, internal/httpapi/	+169	1,796
12 May 2026	Tue	Implement JWT access tokens and claims	feat(auth): JWT access tokens and claims internal/auth/, internal/httpapi/	+167	1,963
13 May 2026	Wed				
14 May 2026	Thu				
15 May 2026	Fri	Implement hashed refresh-token sessions	feat(auth): hashed refresh-token sessions internal/auth/, internal/httpapi/	+177	2,140
16 May 2026	Sat	Build registration, login, refresh, and logout APIs	feat(api): registration, login, refresh, and logout APIs apps/api/, internal/httpapi/	+136	2,276
17 May 2026	Sun	Add secure cookies, CORS, CSP, and security headers	feat(auth): secure cookies, CORS, CSP, and security headers internal/auth/, internal/httpapi/	+166	2,442
18 May 2026	Mon	Add authentication middleware	feat(auth): authentication middleware internal/auth/, internal/httpapi/	+166	2,608
19 May 2026	Tue	Add liveness and readiness endpoints	feat(core): liveness and readiness endpoints internal/domain/, internal/config/	+109	2,717
20 May 2026	Wed				
21 May 2026	Thu	Add Redis-backed API rate limiting	feat(ops): Redis-backed API rate limiting deployments/, internal/observability/	+163	2,880
22 May 2026	Fri	Implement security search by company, symbol, code, and ISIN	feat(auth): security search by company, symbol, code, and... internal/auth/, internal/httpapi/	+144	3,024
23 May 2026	Sat	Build security-detail aggregation	feat(auth): security-detail aggregation internal/auth/, internal/httpapi/	+169	3,193
24 May 2026	Sun	Design the atomic 10-stock watchlist model	feat(core): the atomic 10-stock watchlist model internal/domain/, internal/config/	+150	3,343
25 May 2026	Mon	Build watchlist list and add APIs	feat(api): watchlist list and add APIs apps/api/, internal/httpapi/	+134	3,477
26 May 2026	Tue	Build watchlist remove and pause APIs	feat(api): watchlist remove and pause APIs apps/api/, internal/httpapi/	+191	3,668
27 May 2026	Wed	Standardize API validation and error responses	feat(api): API validation and error responses apps/api/, internal/httpapi/	+165	3,833
28 May 2026	Thu	Add authentication unit tests	test(test): authentication unit tests tests/, apps/web/src/*.test.jsx	+161	3,994
29 May 2026	Fri	Add repository and watchlist tests	test(test): repository and watchlist tests tests/, apps/web/src/*.test.jsx	+169	4,163
30 May 2026	Sat	Write architecture and native setup documentation	docs(docs): Write architecture and native setup documenta... README.md, docs/	+71	4,234
31 May 2026	Sun	Run backend tests and fix all failures	test(test): backend tests and fix all failures tests/, apps/web/src/*.test.jsx	+187	4,421

June 2026

Date	Day	Feature implemented	Commit and code snapshot	Approx. LOC	Cumulative LOC
01 Jun 2026	Mon	Create the React and Vite JavaScript application	feat(web): the React and Vite JavaScript application apps/web/src/	+167	4,588
02 Jun 2026	Tue	Configure TanStack Query and Zustand	feat(core): TanStack Query and Zustand internal/domain/, internal/config/	+117	4,705
03 Jun 2026	Wed	Build registration and sign-in screens	feat(web): registration and sign-in screens apps/web/src/	+220	4,925
04 Jun 2026	Thu	Connect authentication forms to the API	feat(auth): authentication forms to the API internal/auth/, internal/httpapi/	+183	5,108
05 Jun 2026	Fri	Add automatic token refresh and server logout	feat(auth): automatic token refresh and server logout internal/auth/, internal/httpapi/	+160	5,268
06 Jun 2026	Sat				
07 Jun 2026	Sun	Build responsive desktop and mobile navigation	feat(web): responsive desktop and mobile navigation apps/web/src/	+197	5,465
08 Jun 2026	Mon	Add persistent dark and light themes	feat(web): persistent dark and light themes apps/web/src/	+167	5,632
09 Jun 2026	Tue	Create the reusable dashboard shell	feat(web): the reusable dashboard shell apps/web/src/	+201	5,833
10 Jun 2026	Wed	Connect the market overview query	feat(web): the market overview query apps/web/src/	+164	5,997
11 Jun 2026	Thu	Build NIFTY and SENSEX summary cards	feat(core): NIFTY and SENSEX summary cards internal/domain/, internal/config/	+121	6,118
12 Jun 2026	Fri	Add the accessible market chart	feat(web): the accessible market chart apps/web/src/	+222	6,340
13 Jun 2026	Sat	Build market breadth and mood widgets	feat(web): market breadth and mood widgets apps/web/src/	+204	6,544
14 Jun 2026	Sun				
15 Jun 2026	Mon	Connect the authenticated watchlist query	feat(auth): the authenticated watchlist query internal/auth/, internal/httpapi/	+153	6,697
16 Jun 2026	Tue	Build the watchlist table	feat(web): the watchlist table apps/web/src/	+172	6,869
17 Jun 2026	Wed	Build stock search by company, NSE, BSE, and ISIN	feat(core): stock search by company, NSE, BSE, and ISIN internal/domain/, internal/config/	+123	6,992
18 Jun 2026	Thu	Connect search results to watchlist actions	feat(core): search results to watchlist actions internal/domain/, internal/config/	+174	7,166
19 Jun 2026	Fri	Add remove and pause controls to the watchlist	feat(core): remove and pause controls to the watchlist internal/domain/, internal/config/	+143	7,309
20 Jun 2026	Sat	Build the breaking-news timeline	feat(web): the breaking-news timeline apps/web/src/	+199	7,508
21 Jun 2026	Sun				
22 Jun 2026	Mon	Build the explainable signal spotlight	feat(signal): the explainable signal spotlight internal/signal/, internal/store/	+214	7,722
23 Jun 2026	Tue				
24 Jun 2026	Wed	Build the source-health panel	feat(web): the source-health panel apps/web/src/	+189	7,911
25 Jun 2026	Thu	Complete responsive dashboard behavior	feat(web): responsive dashboard behavior apps/web/src/	+176	8,087
26 Jun 2026	Fri	Complete keyboard and accessibility behavior	feat(core): keyboard and accessibility behavior internal/domain/, internal/config/	+163	8,250
27 Jun 2026	Sat	Add frontend component tests	test(test): frontend component tests tests/, apps/web/src/*.test.jsx	+168	8,418
28 Jun 2026	Sun	Reconcile OpenAPI with Phase 1 routes	docs(docs): OpenAPI with Phase 1 routes README.md, docs/	+126	8,544
29 Jun 2026	Mon	Run lint, tests, and the production build	test(test): lint, tests, and the production build tests/, apps/web/src/*.test.jsx	+178	8,722
30 Jun 2026	Tue	Complete the Phase 1 end-to-end smoke test	test(test): the Phase 1 end-to-end smoke test tests/, apps/web/src/*.test.jsx	+165	8,887

July 2026

Date	Day	Feature implemented	Commit and code snapshot	Approx. LOC	Cumulative LOC
01 Jul 2026	Wed	Create the source licensing and retention policy model	docs(docs): the source licensing and retention policy model README.md, docs/	+87	8,974
02 Jul 2026	Thu	Create the provider approval register	docs(docs): the provider approval register README.md, docs/	+68	9,042
03 Jul 2026	Fri	Define the common source-adapter interface	feat(ingest): the common source-adapter interface internal/ingest/, workers/ingestion/	+205	9,247
04 Jul 2026	Sat	Build the deterministic mock adapter	feat(ingest): the deterministic mock adapter internal/ingest/, workers/ingestion/	+176	9,423
05 Jul 2026	Sun	Implement canonical URL normalization	feat(core): canonical URL normalization internal/domain/, internal/config/	+156	9,579
06 Jul 2026	Mon				
07 Jul 2026	Tue	Implement SHA-256 content deduplication	feat(ingest): SHA-256 content deduplication internal/ingest/, workers/ingestion/	+211	9,790
08 Jul 2026	Wed	Persist raw documents with TTL retention	docs(docs): raw documents with TTL retention README.md, docs/	+123	9,913
09 Jul 2026	Thu	Persist normalized attributed articles	feat(ingest): normalized attributed articles internal/ingest/, workers/ingestion/	+172	10,085
10 Jul 2026	Fri	Persist news sources and source policies	feat(ingest): news sources and source policies internal/ingest/, workers/ingestion/	+177	10,262
11 Jul 2026	Sat	Build the ingestion processor	feat(ingest): the ingestion processor internal/ingest/, workers/ingestion/	+178	10,440
12 Jul 2026	Sun	Add Redis source polling locks	feat(ingest): Redis source polling locks internal/ingest/, workers/ingestion/	+178	10,618
13 Jul 2026	Mon	Add polling intervals and fetch timeouts	feat(ingest): polling intervals and fetch timeouts internal/ingest/, workers/ingestion/	+208	10,826
14 Jul 2026	Tue	Add exponential retries with jitter	feat(core): exponential retries with jitter internal/domain/, internal/config/	+165	10,991
15 Jul 2026	Wed	Add per-domain request limits	feat(core): per-domain request limits internal/domain/, internal/config/	+123	11,114
16 Jul 2026	Thu	Add the source circuit breaker	feat(ingest): the source circuit breaker internal/ingest/, workers/ingestion/	+167	11,281
17 Jul 2026	Fri	Persist source-health metrics	feat(ingest): source-health metrics internal/ingest/, workers/ingestion/	+195	11,476
18 Jul 2026	Sat	Build the ingestion worker loop	feat(ingest): the ingestion worker loop internal/ingest/, workers/ingestion/	+199	11,675
19 Jul 2026	Sun	Publish durable news-created events	feat(ingest): durable news-created events internal/ingest/, workers/ingestion/	+206	11,881
20 Jul 2026	Mon	Create Redis Streams consumer groups	feat(ingest): Redis Streams consumer groups internal/ingest/, workers/ingestion/	+217	12,098
21 Jul 2026	Tue	Add idempotency, retries, dead letters, and replay	feat(core): idempotency, retries, dead letters, and replay internal/domain/, internal/config/	+124	12,222
22 Jul 2026	Wed	Add the transactional outbox	feat(ingest): the transactional outbox internal/ingest/, workers/ingestion/	+200	12,422
23 Jul 2026	Thu	Create article clusters	feat(ingest): article clusters internal/ingest/, workers/ingestion/	+218	12,640
24 Jul 2026	Fri	Add near-duplicate similarity checks	feat(core): near-duplicate similarity checks internal/domain/, internal/config/	+174	12,814
25 Jul 2026	Sat	Build database-backed news APIs	feat(ingest): database-backed news APIs internal/ingest/, workers/ingestion/	+176	12,990
26 Jul 2026	Sun	Add news filtering and keyword search	feat(ingest): news filtering and keyword search internal/ingest/, workers/ingestion/	+227	13,217
27 Jul 2026	Mon				
28 Jul 2026	Tue	Connect source health to persisted metrics	feat(ingest): source health to persisted metrics internal/ingest/, workers/ingestion/	+184	13,401
29 Jul 2026	Wed	Bridge Redis events into Server-Sent Events	feat(core): Bridge Redis events into Server-Sent Events internal/domain/, internal/config/	+126	13,527
30 Jul 2026	Thu	Build the News Explorer page	feat(web): the News Explorer page apps/web/src/	+167	13,694
31 Jul 2026	Fri	Add ingestion fixtures and integration tests	test(test): ingestion fixtures and integration tests tests/, apps/web/src/*.test.jsx	+129	13,823

August 2026

Date	Day	Feature implemented	Commit and code snapshot	Approx. LOC	Cumulative LOC
01 Aug 2026	Sat	Define the provider-neutral AI interface	feat(ai): the provider-neutral AI interface internal/ai/, workers/analysis/	+245	14,068
02 Aug 2026	Sun	Finalize the strict AI output schema	chore(ai): the strict AI output schema internal/ai/, workers/analysis/	+221	14,289
03 Aug 2026	Mon				
04 Aug 2026	Tue	Validate AI JSON and score ranges	feat(ai): Validate AI JSON and score ranges internal/ai/, workers/analysis/	+194	14,483
05 Aug 2026	Wed	Add prompt-injection boundaries	feat(ai): prompt-injection boundaries internal/ai/, workers/analysis/	+245	14,728
06 Aug 2026	Thu	Add allowlisted numeric fact grounding	feat(core): allowlisted numeric fact grounding internal/domain/, internal/config/	+175	14,903
07 Aug 2026	Fri	Create the financial event taxonomy	feat(core): the financial event taxonomy internal/domain/, internal/config/	+160	15,063
08 Aug 2026	Sat	Add language detection and translation flow	feat(core): language detection and translation flow internal/domain/, internal/config/	+130	15,193
09 Aug 2026	Sun	Extract company and security entities	feat(auth): company and security entities internal/auth/, internal/httpapi/	+164	15,357
10 Aug 2026	Mon	Link extracted entities to securities	feat(core): extracted entities to securities internal/domain/, internal/config/	+129	15,486
11 Aug 2026	Tue	Persist versioned AI analyses	feat(ai): versioned AI analyses internal/ai/, workers/analysis/	+243	15,729
12 Aug 2026	Wed	Persist claim-level evidence references	feat(ai): claim-level evidence references internal/ai/, workers/analysis/	+201	15,930
13 Aug 2026	Thu	Detect novelty, rumours, and contradictions	feat(ai): Detect novelty, rumours, and contradictions internal/ai/, workers/analysis/	+189	16,119
14 Aug 2026	Fri				
15 Aug 2026	Sat	Build the queued analysis worker	feat(ai): the queued analysis worker internal/ai/, workers/analysis/	+236	16,355
16 Aug 2026	Sun	Implement the versioned signal engine	feat(signal): the versioned signal engine internal/signal/, internal/store/	+210	16,565
17 Aug 2026	Mon	Add signal weights and evidence gates	feat(ai): signal weights and evidence gates internal/ai/, workers/analysis/	+181	16,746
18 Aug 2026	Tue				
19 Aug 2026	Wed	Persist append-only signal snapshots	feat(signal): append-only signal snapshots internal/signal/, internal/store/	+150	16,896
20 Aug 2026	Thu	Add AI and signal tests	test(test): AI and signal tests tests/, apps/web/src/*.test.jsx	+177	17,073
21 Aug 2026	Fri	Expose analyses and signals through APIs	feat(ai): analyses and signals through APIs internal/ai/, workers/analysis/	+227	17,300
22 Aug 2026	Sat	Build Why This Signal and Evidence views	feat(web): Why This Signal and Evidence views apps/web/src/	+196	17,496
23 Aug 2026	Sun	Integrate the licensed quote provider	feat(data): the licensed quote provider internal/store/, internal/domain/	+208	17,704
24 Aug 2026	Mon	Persist quotes and historical candles	feat(data): quotes and historical candles internal/store/, internal/domain/	+188	17,892
25 Aug 2026	Tue	Build the stock quote and chart view	feat(web): the stock quote and chart view apps/web/src/	+205	18,097
26 Aug 2026	Wed	Create period-aware fundamentals and ratios	feat(data): period-aware fundamentals and ratios internal/store/, internal/domain/	+179	18,276
27 Aug 2026	Thu	Build fundamentals and valuation widgets	feat(web): fundamentals and valuation widgets apps/web/src/	+191	18,467
28 Aug 2026	Fri	Build sentiment and price-news overlays	feat(ingest): sentiment and price-news overlays internal/ingest/, workers/ingestion/	+168	18,635
29 Aug 2026	Sat	Build sector and unusual-activity endpoints	feat(core): sector and unusual-activity endpoints internal/domain/, internal/config/	+140	18,775
30 Aug 2026	Sun				
31 Aug 2026	Mon	Build the corporate and economic event calendar	feat(core): the corporate and economic event calendar internal/domain/, internal/config/	+123	18,898

September 2026

Date	Day	Feature implemented	Commit and code snapshot	Approx. LOC	Cumulative LOC
01 Sep 2026	Tue	Design configurable alert rules	feat(alerts): configurable alert rules internal/alerts/, internal/httpapi/	+229	19,127
02 Sep 2026	Wed				
03 Sep 2026	Thu	Build alert-rule management APIs	feat(alerts): alert-rule management APIs internal/alerts/, internal/httpapi/	+198	19,325
04 Sep 2026	Fri	Build the alert evaluation engine	feat(alerts): the alert evaluation engine internal/alerts/, internal/httpapi/	+169	19,494
05 Sep 2026	Sat	Add alert deduplication and cooldowns	feat(alerts): alert deduplication and cooldowns internal/alerts/, internal/httpapi/	+187	19,681
06 Sep 2026	Sun	Add quiet hours and delivery preferences	feat(core): quiet hours and delivery preferences internal/domain/, internal/config/	+167	19,848
07 Sep 2026	Mon	Persist in-app alerts and delivery status	feat(alerts): in-app alerts and delivery status internal/alerts/, internal/httpapi/	+179	20,027
08 Sep 2026	Tue	Build the Alerts Center	feat(web): the Alerts Center apps/web/src/	+174	20,201
09 Sep 2026	Wed	Add browser notification delivery	feat(alerts): browser notification delivery internal/alerts/, internal/httpapi/	+225	20,426
10 Sep 2026	Thu	Add email notification delivery	feat(alerts): email notification delivery internal/alerts/, internal/httpapi/	+206	20,632
11 Sep 2026	Fri	Add optional Telegram delivery	feat(core): optional Telegram delivery internal/domain/, internal/config/	+116	20,748
12 Sep 2026	Sat	Generate evidence-backed daily briefings	feat(ai): Generate evidence-backed daily briefings internal/ai/, workers/analysis/	+208	20,956
13 Sep 2026	Sun	Build the Daily Briefing page	feat(alerts): the Daily Briefing page internal/alerts/, internal/httpapi/	+189	21,145
14 Sep 2026	Mon	Add manual portfolios and holdings	feat(data): manual portfolios and holdings internal/store/, internal/domain/	+173	21,318
15 Sep 2026	Tue				
16 Sep 2026	Wed	Build portfolio exposure analytics	feat(data): portfolio exposure analytics internal/store/, internal/domain/	+201	21,519
17 Sep 2026	Thu	Add paper-tracking and outcome review	feat(web): paper-tracking and outcome review apps/web/src/	+192	21,711
18 Sep 2026	Fri	Calculate transparent source reliability	feat(ingest): transparent source reliability internal/ingest/, workers/ingestion/	+167	21,878
19 Sep 2026	Sat	Build the admin controls	feat(core): the admin controls internal/domain/, internal/config/	+108	21,986
20 Sep 2026	Sun	Build the data-quality center	feat(web): the data-quality center apps/web/src/	+169	22,155
21 Sep 2026	Mon	Capture historical signal outcomes	feat(signal): Capture historical signal outcomes internal/signal/, internal/store/	+205	22,360
22 Sep 2026	Tue	Build leakage-safe backtesting	test(test): leakage-safe backtesting tests/, apps/web/src/*.test.jsx	+156	22,516
23 Sep 2026	Wed	Add Prometheus application metrics	feat(ops): Prometheus application metrics deployments/, internal/observability/	+143	22,659
24 Sep 2026	Thu	Add OpenTelemetry tracing	feat(ops): OpenTelemetry tracing deployments/, internal/observability/	+172	22,831
25 Sep 2026	Fri	Build Grafana dashboards and alerts	feat(web): Grafana dashboards and alerts apps/web/src/	+229	23,060
26 Sep 2026	Sat	Complete security and retention hardening	feat(auth): security and retention hardening internal/auth/, internal/httpapi/	+180	23,240
27 Sep 2026	Sun	Add integration, browser, load, and recovery tests	test(test): integration, browser, load, and recovery tests tests/, apps/web/src/*.test.jsx	+150	23,390
28 Sep 2026	Mon	Create native deployment and rollback scripts	feat(ops): native deployment and rollback scripts deployments/, internal/observability/	+156	23,546
29 Sep 2026	Tue	Run the complete release verification suite	test(test): the complete release verification suite tests/, apps/web/src/*.test.jsx	+176	23,722
30 Sep 2026	Wed	Finalize documentation and the release checklist	docs(docs): documentation and the release checklist README.md, docs/	+60	23,782

October 2026

Date	Day	Feature implemented	Commit and code snapshot	Approx. LOC	Cumulative LOC
01 Oct 2026	Thu	Verify acceptance criteria and publish STOCKER 1.0	chore(core): acceptance criteria and publish STOCKER 1.0 internal/domain/, internal/config/	+143	23,925